

Total No. of Questions : 8]

SEAT No. :

P4127

[4860] - 330

[Total No. of Pages : 3

M.E. (Computer Engineering & Computer Network) (Semester - I)
PRINCIPLES AND PRACTICES FOR IT MANAGEMENT
(2008 Pattern)

Time : 3 Hours]

[Max. Marks : 100

Instructions to the candidates :

- 1) Question No. 04 and 08 are compulsory. Out of the remaining attempt 02 questions from section - I and 02 questions from section - II.*
- 2) Answers to the two sections should be written in separate answer books.*
- 3) Neat diagrams must be drawn wherever necessary.*
- 4) Figures to the right indicate full marks.*

SECTION - I

- Q1)** a) Explain the steps carried out in managing an IT project. Consider suitable example. **[6]**
- b) What are the similarities and differences in handling of a project with respect to an IT project and any other non - IT project. **[6]**
- c) Explain how can any IT organization perform social responsibilities. Give suitable examples. **[4]**
-
- Q2)** a) You are the project manager for your organization. Management has asked that you create a detailed cost estimate for a new solution they'd like to implement. What type of project estimating must account for every expense within a project before the work begins **[6]**
- i) Bottom - up estimating
 - ii) Top - down estimating
 - iii) Zero -based budgeting
 - iv) Parametric estimating

P.T.O.

- b) “Risk identification is an iterative part of project planning.” Explain how project risks are identified early in planning. [6]
- c) What is the budget at completion (BAC). Explain BAC for estimation of project cost. [4]

- Q3)**
- a) What is PND? Explain its significance in scheduling of IT project. Give suitable example. [6]
 - b) Why is it necessary to review IT projects? How does it help project scheduling and handling of constraints. [6]
 - c) How will you handle changes in the project as a project manager of an IT project? Explain the process with suitable example. [4]

Q4) Write short notes on (any three) : [18]

- a) Work breakdown structure
- b) Project network diagram
- c) Project priorities establishment
- d) Business ethics

SECTION - II

- Q5)**
- a) Explain the significance of conflict management with respect to team handling in an IT project using modern view of conflict. [8]
 - b) What are the qualities of a good team leader? [4]
 - c) What is stress management? How will you guide your project members for handling stress. [4]

- Q6)** a) Explain knowledge management with its significance in an IT project. **[4]**
b) Explain any two project quality standards applicable in case of IT project. **[6]**
c) With short explanation list out the cyber laws applicable for an IT organization. **[6]**
- Q7)** a) What do you think should be the technological impact for agriculture and agricultural products sector. Explain with suitable examples. **[6]**
b) Explain the impact of mobile technology on banking and insurance domain. What do you foresee in terms of emerging IT projects in this domain in near future? **[6]**
c) With respect to healthcare domain, what kind of IT projects should be taken up in India in order to provide medical facilities to the masses in near future. **[4]**
- Q8)** Write short notes on (any three) : **[18]**
- a) Energy audit and management
 - b) Intellectual property rights
 - c) Customer relationship management
 - d) Formal versus Informal groups and their impact on project success.

