

G.R. No.

DECEMBER 2021 - ENDSEM EXAM**FINAL YEAR B. TECH. (ALL BRANCHES) (SEMESTER - I)****COURSE NAME: PROJECT PLANNING AND MANAGEMENT****COURSE CODE: IOEUA40183A****(PATTERN 2018)**

Time: [1Hr]

[Max. Marks: 30]

(*) Instructions to candidates:

- 1) Answer Q.1 OR Q.2, Q.3 OR Q.4, Q.5 OR Q.6.
- 2) Figures to the right indicate full marks.
- 3) Use of scientific calculator is allowed
- 4) Use suitable data where ever required

Q.1a	Discuss any two-risk controlling strategies	4
Q.1b	Design a risk management matrix for an activity from a project (from your domain).	6

OR

Q2a	In case of a Labor strike, which of the risk management strategy would be used by a project manager?	4
Q2b	Discuss the steps in Risk Management	6

OR

Q.3a	Discuss the tools and Techniques the Total quality Management should include.	4
Q.3b	Discuss the methods to avoid delays in a project	6

OR

Q.4a	Discuss the concept of Productivity in Project	4
Q.4b	A project of Mobile phone launching in the market is initiated. What types of meetings do you think are important	6

OR

Q.5a	What characteristics do you think are required for performance measurement in a project?	4
Q.5b	Discuss any two-performance metrics which you think should be utilized specifically for cost and time	6

OR

Q.6a	Discuss with an example the oversight in a project and its impact on the overall project.	4
Q.6b	Discuss steps do you think are important to avoid a project to fail.	6