

G.R. No.

DECEMBER 2021 - ENDSEM EXAM
FINAL YEAR B. TECH. (ALL BRANCHES) (SEMESTER - I)
COURSE NAME: PROJECT PLANNING AND MANAGEMENT
COURSE CODE: IOEUA40183A
(PATTERN 2018)

Time: [1Hr]

[Max. Marks: 30]

(*) Instructions to candidates:

- 1) Answer Q.1 OR Q.2, Q.3 OR Q.4, Q.5 OR Q.6.
- 2) Figures to the right indicate full marks.
- 3) Use of scientific calculator is allowed
- 4) Use suitable data where ever required

- | | | |
|-----------|---|---|
| Q.1a | State any 4 principles of Risk Management | 4 |
| Q.1b | Consider a project from your domain and identify risk in an activity through cause effect diagram (Consider only one risk) | 6 |
| OR | | |
| Q.2a | Discuss any two Risk response methods with examples | 4 |
| Q.2b | Consider a single activity from a project (any project from your domain). What risks the activity might carry and what can be the best response for the same. (Name any 3-4 risk) | 6 |
| OR | | |
| Q.3a | Discuss the benefits a Project get if Total Quality Management process is implemented. | 4 |
| Q.3b | Discuss the causes of delays in a project and methods to avoid them. | 6 |
| Q.4a | Discuss any one tool for Quality Management | 4 |
| Q.4b | Design a check list for an Activity for a project from your domain | 6 |
| OR | | |
| Q.5a | Discuss the importance of Progress and Performance Measurement for a project | 4 |
| Q.5b | A project of Mobile phone launching in the market is initiated. Which performance metrics you think should be utilized. | 6 |
| OR | | |
| Q.6a | Assume yourself as a Project Manager for a project of Launching a Mobile Phone in the market. State the conditions in which the Project has to be terminated. | 4 |
| Q.6b | To reduce the impact of project closing oversight, which processes should be included during closing of the project. | 6 |